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Time Period: September 7-12, 2015             Project No:  1305 

Rain Days/Weather Conditions: Rained ~1.8 inches from Thursday to Friday (Rowena gauge) and it was 
too wet to work Thursday - Saturday. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Larry Mounce, Brad 
Redmon, Randall Starns, Sherri Arthur Trucking-John Arthur.  
Stantec:  George Athanasakes for Progress Meeting 

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 450 excavator, 
Komatsu PC 220 long arm excavator, Komatsu PC 160, and Terex TA27 
articulated off-road dump truck. 

Material deliveries to project 
site: 

 ~580 tons of 24”+ diameter rock to Site #3. 

Work performed the past week:  Site #3/Step Pool Reach ~Sta. 154+000 to 160+50: 
o Finished installing shot rock in Tributary Z up to existing 

culvert outfall. 
o Excavated and installed rock channel in Tributary Z ~50’ 

upstream of existing culvert inlet. 
o Installed step pools from 156+00 to 157+40 with 48” diameter 

rock and backfilled upstream and sides with 24”+ diameter 
rock. 

 

Erosion & sediment controls 
installed/maintained: 

 Entire channel at Site #3 has been lined with rock up to at least 4’ 
deep on sides of channel. 

Work scheduled for next week:  Haul in remaining 48” boulders for steps. 
 Install step pools from 154+00 to 156+00. 
 Finish building channel from 142+18 to 147+00, including low 

water crossing riffle at 143+30.  Finish adding rock sills and 
spawning gravel.   

 Excavate road fill at Tributary Z and install rock in channel. 
 

Work planned for two weeks 
ahead: 

 Finish grading slopes on Site #3. 
 Built braided channel from ~Sta. 110+00 to 113+00. 

General Comments:  The USACE Nashville District was able to provide no flow from 
6:00 a.m. to 12:00 p.m. on Tuesday which enabled Site #3 to be 
dry enough to work.  They had one generator and a sluice 
running Wednesday through Friday to enable step pool 
construction. 

 

Prepared by:  Eric Dawalt, P.E.                               Date:  9-12-2015 
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Pictures from this week’s construction: 
 

 
 

Installing 48” diameter rock for steps in step-pool channel.  (Picture taken at ~Sta. 157+00 
standing on right descending bank).  

 

 
 

Completed step pools.  (Picture taken looking upstream from Cumberland River). 
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Installing shot rock sills adjacent to step pool channel. 
 
 
 
 
 
 

 


